

ISI-0056

Copy 3 of 4

Contract No. AF33(657)

12675

Amendment No. 2

File No. NA-2000

General Dynamics Corporation
Fort Worth, Texas

30 JUN 1965

Gentlemen:

1. As a result of the claim submitted by your 20 April letter EFW 65-000, wherein a declaration of over run in the amount of \$8,242.00 was issued, this amendment No. 2 to subject contract is herein issued as follows:

PART III - ESTIMATED COST AND FIXED FEE

- a. The total estimated cost for the performance of this contract, inclusive of the fixed fee, is \$39,808.00.
- b. The total fixed fee for the performance of this contract is \$10,017.00.
- c. Therefore, the total sum available for payment and allotted to this contract is \$149,825.00 for the work performed in accordance with the contract work statement, to include an over run declared and agreed to in the amount of \$8,242.00.

2. All other terms, conditions and requirements of this contract remain unchanged.

3. Please indicate your receipt and acceptance of this amendment by executing the original and two copies hereof. Please return the fully executed original and one copy to the undersigned and retain the remaining copy for your files.

Very truly yours,

[Redacted Signature]

Contracting Officer

ACKNOWLEDGED AND ACCEPTED
GENERAL DYNAMICS CORPORATION

BY [Redacted Signature]

TITLE Chief Contract Admin DATE 10 Sept 1965

STAT

STAT